

Planning Session
/Setup Session To Define Project
/wayfinder Session
Wayfinder Map
/grilling, /grill-with-docs. /debate-me
/research
/prototype
/domain-modeling
No
Map Complete?
/to-spec
/to-tickets
/to-plan
Engineering Claude
/impleiemnt-plan
Defines scope and human-review gates
Max Agents
Ticket Intake
Determine Wave, Blocking Edges, Agent Model
Agent Plan Bucket
Resume
Review Gate?
Yes
Human Review ticket with review steps
No
Drain Queue, Save State, Pause for compaction
>30% <= 50%
Context Window
>50%
Drain Queue, Save State, Pause for compaction and review - File ticket with affected commits
<=30%
Dispatch Claude -p Agent(s) up to max agents or frontier boundary
Agent Review Results
Findings In Scope
Findings out of ticket scope?
Yes
File Triage Ticket
No Findings
Bucket Empty?
No
/raise-prs (Suggest PR boundaries for review)
/pr
/retro
Product Claude
Triage
Create Triage Ticket
Yes
None, Resume
Findings?
Context Window Breakpoint - Review Commits/TIckets
/triage listener - Evaluates tickets for recommendation and controversy
Controversial Decision?
No
File ticket as ready-for-agent
Yes
Human Triage Bucket
Triage
User session for need-triage tickets (/grill-me, /debate-me,
File Deferred ticket
Defer
Outcome
Do
File ticket as ready for Agent
Discard
Ticket Discarded
Context Window?
No
<40%
Bucket Empty?
/retro